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City of Galveston - Downtown Streetscape 23rd St. from Church St. to Harborside Dr.City of Galveston - Downtown Streetscape 23rd St. from Church St. to Harborside Dr.171 28-Jun-22 A 20-Apr-23 41340

Overall ProjectOverall Project 171 28-Jun-22 A 20-Apr-23 130

001 NTP 0 28-Jun-22 A 0

002 Submittals 1 28-Jun-22 A 01-Nov-22 28

01 Mobilization 0 03-Aug-22 A 03-Aug-22 A 1

04 Traffic Control 136 03-Aug-22 A 17-Mar-23 14

84 Reinstall Existing Benches 2 06-Feb-23 07-Feb-23 15

85 Replace Litter Receptacles 2 06-Feb-23 07-Feb-23 20

89 Sign Posts 5 19-Oct-22 A 10-Feb-23 50

92 Traffic Striping 5 06-Feb-23 10-Feb-23 1

93 Power Wash Blocks 1-3 2 06-Feb-23 07-Feb-23 1

990 Substantial Completion 0 21-Mar-23 0

995 Punch List 30 22-Mar-23 20-Apr-23 0

999 Final Completion 0 20-Apr-23 0

Block 5 - Post Office to Church West SideBlock 5 - Post Office to Church West Side 0 03-Aug-22 A 30-Sep-22 A 7293

13 Demo Paving Block 5 West Side 0 03-Aug-22 A 09-Aug-22 A 749

19 Demo Alley Block 5 West Side 0 15-Aug-22 A 15-Aug-22 A 320

23 Demo Walkway/Driveway Block 5 West Side 0 15-Aug-22 A 15-Aug-22 A 240

33 Demo Walkway Block 5 West Side 0 03-Aug-22 A 09-Aug-22 A 4246

42 Demo Curb Block 5 West Side 0 03-Aug-22 A 09-Aug-22 A 333

50 Asphalt Block 5 West Side 0 12-Sep-22 A 12-Sep-22 A 553

56 Concrete Alley Block 5 West Side 0 22-Aug-22 A 22-Aug-22 A 267

59 Concrete Paving in Curb Cuts Block 5 West Side 0 22-Aug-22 A 22-Aug-22 A 270

590 Remediate Kerosene Tanks 0 10-Aug-22 A 17-Aug-22 A 0

591 Rain Day 0 19-Aug-22 A 19-Aug-22 A 0

592 Rain Day 0 20-Aug-22 A 20-Aug-22 A 0

593 Rain Day 0 24-Aug-22 A 24-Aug-22 A 0

65 Concrete Walkway/Ramp Block 5 West Side 0 22-Aug-22 A 22-Aug-22 A 132

67.5W Curb Block 5 West Side 0 26-Aug-22 A 26-Aug-22 A 0

68.5W Bulb Out Curb Block 5 West Side 0 26-Aug-22 A 26-Aug-22 A 0

69.5 Back of Walkway Curb Block 5 West Side 0 26-Aug-22 A 26-Aug-22 A 179

74.5W Accessible Ramps Block 5 West Side 0 22-Aug-22 A 22-Aug-22 A 4

76.5W Brick Walkway Block 5 West Side 0 29-Aug-22 A 30-Sep-22 A 0

82.5W Landscape per Detail 9, Sheet 12 0 12-Sep-22 A 15-Sep-22 A 0

Block 5 - Post Office to Church East SideBlock 5 - Post Office to Church East Side 2 01-Sep-22 A 03-Nov-22 7501

12 Demo Paving Block 5 East Side 0 01-Sep-22 A 07-Sep-22 A 754

18 Demo Alley Block 5 East Side 0 01-Sep-22 A 07-Sep-22 A 351

32 Demo Walkway Block 5 East Side 0 01-Sep-22 A 07-Sep-22 A 4615

41 Demo Curb Block 5 East Side 0 01-Sep-22 A 07-Sep-22 A 312

49 Asphalt Block 5 East Side (Deleted) 0 01-Sep-22 A 01-Sep-22 A 557

55 Concrete Alley Block 5 East Side 0 07-Sep-22 A 12-Sep-22 A 353

550 Star Drugs Canopy Foundations 0 16-Sep-22 A 23-Sep-22 A 0

64 Concrete Walkway/Ramp Block 5 East Side 0 07-Sep-22 A 12-Sep-22 A 517

67.5E Curb Block 5 East Side 0 14-Sep-22 A 14-Sep-22 A 0

68.5E Bulb Out Curb Block 5 East Side 0 14-Sep-22 A 14-Sep-22 A 0

73.5E Handrail Block 5 East Side 2 02-Nov-22 03-Nov-22 38

74.5E Accessible Ramps Block 5 East Side 0 07-Sep-22 A 12-Sep-22 A 4

76.5E Brick Walkway Block 5 East Side 0 26-Sep-22 A 30-Sep-22 A 0

Block 4 - Market to Post Office West SideBlock 4 - Market to Post Office West Side 4 21-Sep-22 A 07-Nov-22 4176

11 Demo Paving Block 4 West Side 0 21-Sep-22 A 30-Sep-22 A 447

17 Demo Alley Block 4 West Side 0 21-Sep-22 A 30-Sep-22 A 222

31 Demo Walkway Block 4 West Side 0 21-Sep-22 A 30-Sep-22 A 2690

40 Demo Curb Block 4 West Side 0 21-Sep-22 A 30-Sep-22 A 196

48 Asphalt Block 4 West Side 2 04-Nov-22 05-Nov-22 251

54 Concrete Alley Block 4 West Side 0 03-Oct-22 A 04-Oct-22 A 252

63 Concrete Walkway/Ramp Block 4 West Side 0 03-Oct-22 A 04-Oct-22 A 0

67.4W Curb Block 4 West Side 0 10-Oct-22 A 10-Oct-22 A 0

68.4W Bulb Out Curb Block 4 West Side 0 10-Oct-22 A 10-Oct-22 A 0

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

Qtr 3, 2022 Qtr 4, 2022 Qtr 1, 2023

NTP, 28-Jun-22 A

Submittals

Mobilization

Traffic Control

Reinstall Existing Benches

Replace Litter Receptacles

Sign Posts

Traffic Striping

Power Wash Blocks 1-3

Substantial Completion, 

30-Sep-22 A, Block 5 - Post Office to Church West Side

Demo Paving Block 5 West Side

Demo Alley Block 5 West Side

Demo Walkway/Driveway Block 5 West Side

Demo Walkway Block 5 West Side

Demo Curb Block 5 West Side

Asphalt Block 5 West Side

Concrete Alley Block 5 West Side

Concrete Paving in Curb Cuts Block 5 West Side

Remediate Kerosene Tanks

Rain Day

Rain Day

Rain Day

Concrete Walkway/Ramp Block 5 West Side

Curb Block 5 West Side

Bulb Out Curb Block 5 West Side

Back of Walkway Curb Block 5 West Side

Accessible Ramps Block 5 West Side

Brick Walkway Block 5 West Side

Landscape per Detail 9, Sheet 12

03-Nov-22, Block 5 - Post Office to Church East Side

Demo Paving Block 5 East Side

Demo Alley Block 5 East Side

Demo Walkway Block 5 East Side

Demo Curb Block 5 East Side

Asphalt Block 5 East Side (Deleted)

Concrete Alley Block 5 East Side

Star Drugs Canopy Foundations

Concrete Walkway/Ramp Block 5 East Side

Curb Block 5 East Side

Bulb Out Curb Block 5 East Side

Handrail Block 5 East Side

Accessible Ramps Block 5 East Side

Brick Walkway Block 5 East Side

07-Nov-22, Block 4 - Market to Post Office West Side

Demo Paving Block 4 West Side

Demo Alley Block 4 West Side

Demo Walkway Block 4 West Side

Demo Curb Block 4 West Side

Asphalt Block 4 West Side

Concrete Alley Block 4 West Side

Concrete Walkway/Ramp Block 4 West Side

Curb Block 4 West Side

Bulb Out Curb Block 4 West Side

City of Galveston - Downtown Streetscape 23rd St. from Church St. to Harborside Dr. Classic Schedule Layout-DC 09-Nov-22 14:52

Remaining Level of Effort
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72.4W Wake Break Block 4 West Side (Deleted) 0 30-Sep-22 A 30-Sep-22 A 49

73.4W Handrail Block 4 West Side 2 06-Nov-22 07-Nov-22 18

74.4W Accessible Ramps Block 4 West Side 0 03-Oct-22 A 04-Oct-22 A 2

76.4W Brick Walkway Block 4 West Side 0 13-Oct-22 A 14-Oct-22 A 0

79.4W Rainwater Trap Block 4 West Side (Deleted) 0 30-Sep-22 A 30-Sep-22 A 49

Block 4 - Market to Post Office East SideBlock 4 - Market to Post Office East Side 21 12-Oct-22 A 28-Nov-22 6547

10 Demo Paving Block 4 East Side 0 12-Oct-22 A 17-Oct-22 A 1491

16 Demo Alley Block 4 East Side 0 12-Oct-22 A 17-Oct-22 A 316

30 Demo Walkway Block 4 East Side 0 12-Oct-22 A 17-Oct-22 A 3474

39 Demo Curb Block 4 East Side 0 12-Oct-22 A 17-Oct-22 A 306

47 Asphalt Block 4 East Side 2 15-Nov-22 16-Nov-22 342

53 Concrete Alley Block 4 East Side 0 18-Oct-22 A 26-Oct-22 A 316

62 Concrete Walkway/Ramp Block 4 East Side 0 18-Oct-22 A 26-Oct-22 A 166

67.4E Curb Block 4 East Side 0 18-Oct-22 A 25-Oct-22 A 0

68.4E Bulb Out Curb Block 4 East Side 0 18-Oct-22 A 25-Oct-22 A 0

72.4E Wake Break Block 4 East Side 3 08-Nov-22 10-Nov-22 51

73.4E Handrail Block 4 East Side 2 27-Nov-22 28-Nov-22 40

74.4E Accessible Ramps Block 4 East Side 2 25-Oct-22 A 12-Nov-22 4

76.4E Brick Walkway Block 4 East Side 10 17-Nov-22 26-Nov-22 0

79.4E Rainwater Trap Block 4 East Side 2 13-Nov-22 14-Nov-22 41

Block 3 - Mechanic to Market West SideBlock 3 - Mechanic to Market West Side 20 29-Nov-22 18-Dec-22 4185

09 Demo Paving Block 3 West Side 3 29-Nov-22 01-Dec-22 400

15 Demo Alley Block 3 West Side 2 29-Nov-22 30-Nov-22 300

22 Demo Walkway/Driveway Block 3 West Side 2 29-Nov-22 30-Nov-22 300

29 Demo Walkway Block 3 West Side 5 29-Nov-22 03-Dec-22 2050

38 Demo Curb Block 3 West Side 2 29-Nov-22 30-Nov-22 168

46 Asphalt Block 3 West Side 2 12-Dec-22 13-Dec-22 422

52 Concrete Alley Block 3 West Side 3 07-Dec-22 09-Dec-22 332

61 Concrete Walkway/Ramp Block 3 West Side 3 07-Dec-22 09-Dec-22 80

67.3W Curb Block 3 West Side 2 07-Dec-22 08-Dec-22 0

68.3W Bulb Out Curb Block 3 West Side 2 07-Dec-22 08-Dec-22 0

72.3 Wake Break Block 3 West Side 3 04-Dec-22 06-Dec-22 77

74.3W Accessible Ramps Block 3 West Side 3 07-Dec-22 09-Dec-22 2

76.3W Brick Walkway Block 3 West Side 5 14-Dec-22 18-Dec-22 0

79.3W Rainwater Trap Block 3 West Side 2 10-Dec-22 11-Dec-22 54

Block 3 - Mechanic to Market East SideBlock 3 - Mechanic to Market East Side 140 02-Nov-22 21-Mar-23 9968

08 Demo Paving Block 3 East Side 3 19-Dec-22 21-Dec-22 764

21 Demo Walkway/Driveway Block 3 East Side 2 19-Dec-22 20-Dec-22 728

28 Demo Walkway Block 3 East Side 5 19-Dec-22 23-Dec-22 3828

37 Demo Curb Block 3 East Side 2 19-Dec-22 20-Dec-22 278

45 Asphalt Block 3 East Side 2 07-Jan-23 08-Jan-23 499

58 Concrete Paving in Curb Cuts Block 3 East Side 3 01-Jan-23 03-Jan-23 822

67.3E Curb Block 3 East Side 2 01-Jan-23 02-Jan-23 0

68.3E Bulb Out Curb Block 3 East Side 2 01-Jan-23 02-Jan-23 0

69.3 Back of Walkway Curb Block 3 East Side 4 01-Jan-23 04-Jan-23 217

70 Curb Backside of Rainwater Trap East Side 4 01-Jan-23 04-Jan-23 187

74.3E Accessible Ramps Block 3 East Side 4 01-Jan-23 04-Jan-23 4

76.3E Brick Walkway Block 3 East Side 10 09-Jan-23 18-Jan-23 0

77.0 Walkway Cover Fabrication 119 02-Nov-22 28-Feb-23 5

77.1 Walkway Cover Foundations Block 3 East Side 8 24-Dec-22 31-Dec-22 0

77.3 Walkway Cover Block 3 East Side 21 01-Mar-23 21-Mar-23 2478

79.3E Rainwater Trap Block 3 East Side 2 05-Jan-23 06-Jan-23 158

Block 2 - Strand to MechanicBlock 2 - Strand to Mechanic 9 19-Jan-23 27-Jan-23 988

06 Demo Paving Corner 3 NE 2 19-Jan-23 20-Jan-23 154

07 Demo Paving Corner 3 NW 2 19-Jan-23 20-Jan-23 176

26 Demo Walkway Corner 3 NE 2 19-Jan-23 20-Jan-23 236

27 Demo Walkway Corner 3 NW 2 19-Jan-23 20-Jan-23 222

35 Demo Curb Corner 3 NE 2 19-Jan-23 20-Jan-23 35

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

Qtr 3, 2022 Qtr 4, 2022 Qtr 1, 2023

Wake Break Block 4 West Side (Deleted)

Handrail Block 4 West Side

Accessible Ramps Block 4 West Side

Brick Walkway Block 4 West Side

Rainwater Trap Block 4 West Side (Deleted)

28-Nov-22, Block 4 - Market to Post Office East Side

Demo Paving Block 4 East Side

Demo Alley Block 4 East Side

Demo Walkway Block 4 East Side

Demo Curb Block 4 East Side

Asphalt Block 4 East Side

Concrete Alley Block 4 East Side

Concrete Walkway/Ramp Block 4 East Side

Curb Block 4 East Side

Bulb Out Curb Block 4 East Side

Wake Break Block 4 East Side

Handrail Block 4 East Side

Accessible Ramps Block 4 East Side

Brick Walkway Block 4 East Side

Rainwater Trap Block 4 East Side

18-Dec-22, Block 3 - Mechanic to Market West Side

Demo Paving Block 3 West Side

Demo Alley Block 3 West Side

Demo Walkway/Driveway Block 3 West Side

Demo Walkway Block 3 West Side

Demo Curb Block 3 West Side

Asphalt Block 3 West Side

Concrete Alley Block 3 West Side

Concrete Walkway/Ramp Block 3 West Side

Curb Block 3 West Side

Bulb Out Curb Block 3 West Side

Wake Break Block 3 West Side

Accessible Ramps Block 3 West Side

Brick Walkway Block 3 West Side

Rainwater Trap Block 3 West Side

21-Mar-23, Block 3 - Mechanic to Market East Side

Demo Paving Block 3 East Side

Demo Walkway/Driveway Block 3 East Side

Demo Walkway Block 3 East Side

Demo Curb Block 3 East Side

Asphalt Block 3 East Side

Concrete Paving in Curb Cuts Block 3 East Side

Curb Block 3 East Side

Bulb Out Curb Block 3 East Side

Back of Walkway Curb Block 3 East Side

Curb Backside of Rainwater Trap East Side

Accessible Ramps Block 3 East Side

Brick Walkway Block 3 East Side

Walkway Cover Fabrication

Walkway Cover Foundations Block 3 East Side

Walkway Cover Block 3 East Side

Rainwater Trap Block 3 East Side

27-Jan-23, Block 2 - Strand to Mechanic

Demo Paving Corner 3 NE

Demo Paving Corner 3 NW

Demo Walkway Corner 3 NE

Demo Walkway Corner 3 NW

Demo Curb Corner 3 NE
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36 Demo Curb Corner 3 NW 2 19-Jan-23 20-Jan-23 31

44.NE Asphalt Corner 3 NE 2 24-Jan-23 25-Jan-23 65

44.NW Asphalt Corner 3 NW 2 23-Jan-23 24-Jan-23 65

67.2E Ramp Edge Curb Corner 3 NE 2 21-Jan-23 22-Jan-23 0

67.2W Ramp Edge Curb Corner 3 NW 2 21-Jan-23 22-Jan-23 0

68.2E Bulb Out Curb Corner 3 NE 2 21-Jan-23 22-Jan-23 0

68.2W Bulb Out Curb Corner 3 NW 2 21-Jan-23 22-Jan-23 0

74.2E Accessible Ramps Block 2 East Side 3 21-Jan-23 23-Jan-23 2

74.2W Accessible Ramps Block 2 West Side 3 21-Jan-23 23-Jan-23 2

76.2E Brick Walkway Block 2 East Side 2 26-Jan-23 27-Jan-23 0

76.2W Brick Walkway Block 2 West Side 2 25-Jan-23 26-Jan-23 0

Block 1 - Harborside to StrandBlock 1 - Harborside to Strand 9 28-Jan-23 05-Feb-23 552

25 Demo Walkway Block 1 West Side 2 28-Jan-23 29-Jan-23 223

66.1.W Concrete Walkway/Ramp Block 1 West Side 2 30-Jan-23 31-Jan-23 223

73.1 Handrail Block 1 East Side 5 01-Feb-23 05-Feb-23 106

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

Qtr 3, 2022 Qtr 4, 2022 Qtr 1, 2023

Demo Curb Corner 3 NW

Asphalt Corner 3 NE

Asphalt Corner 3 NW

Ramp Edge Curb Corner 3 NE

Ramp Edge Curb Corner 3 NW

Bulb Out Curb Corner 3 NE

Bulb Out Curb Corner 3 NW

Accessible Ramps Block 2 East Side

Accessible Ramps Block 2 West Side

Brick Walkway Block 2 East Side

Brick Walkway Block 2 West Side

05-Feb-23, Block 1 - Harborside to Strand

Demo Walkway Block 1 West Side

Concrete Walkway/Ramp Block 1 West Side

Handrail Block 1 East Side
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